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Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Load Transfer Activities

Overview of Cable work today:
The following work was ongoing today on the Cable:
- Misc prep work for load transfer (LT) suspender jacking
- Installation of butyl rubber in grooves between cable band halves

I was intermittently inspecting Gary Anderson’s crew & Matt Holt’s crew on LT prep work at the suspender
jacking brackets & other misc work. See below for a list of labor for these crews, & for details of the work
performed. Others (S. Daouk, B. Brignano, Victor Altimarano) were inspecting the installation of butyl
rubber & other misc work. See their diaries for details on this work.

- I arrived at the pier 7 office at 06:50, & was on the bridge at 07:10.
- At 07:10, Gary’s crew was installing access platforms at the phase-3 suspender brackets on the South
side. Matt’s crew was installing access platforms at the phase-3 suspender brackets on the North side.
- From 07:10 until 09:00, I observed Gary’s crew & Matt’s crew, & walked the bridge & catwalks looking for
any potential issues. None were noticed.
- At 09:00, I left the bridge.
- From 09:15 until 10:00, I did misc office work at the pier 7 office (searched PMIV for Cable submittals &
RFIs, checked email, spoke with Warren Collins & Roman Granados regarding the status of field work,
etc).
- From 10:00 until 11:20, I attended a Cable meeting with B. Boal, R. Granados, A. Schmitt, B. Brignano,
& W. Collins to discuss staffing of the upcoming LT operation.
- From 11:30 until 12:00, I went to the warehouse to see if John Lyons needed any help inspecting the
shims for the suspender anchor rods. He said that he had it covered, & did not need my help.
- At 12:40, I arrived back on the bridge. At this time, Gary’s crew & Matt’s crew continued with installation
of access platforms.
- At 13:30, I left the bridge.
- From 14:00 until 15:00, I attended a Cable staff meeting with all members Cable group. We discussed
staffing needs & specific inspection items for the upcoming LT operation.
- At 15:15, I arrived back on the bridge. At this time, Gary’s crew & Matt’s crew continued with installation
of access platforms.
- At 16:00, I left the bridge.
- From 16:15 until 16:30, I wrote my diary for the day & checked email.
.
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Job Name: 04-0120F4 Inspector Name Wright, Doug Diary #: 365 Date: 20-Aug-2012 Monday

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM PABLO RAMIREZIronworker 8.00 2.00 0.00 10.00

JNM RENE ESQUIVELIronworker 8.00 2.00 0.00 10.00

JNM LONNY CANDELARIAIronworker 8.00 2.00 0.00 10.00

FOR MATTHEW HOLTIronworker 8.00 2.00 0.00 10.00

JNM JOSE ALFAROIronworker 8.00 2.00 0.00 10.00

JNM STANLEY DALIEIronworker 8.00 2.00 0.00 10.00

JNM HAYES BATISTEIronworker 8.00 2.00 0.00 10.00

GEN GARY ANDERSONIronworker 8.00 2.00 0.00 10.00
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